

[LD 1013]

OCTOBER 2013

Sub. Code: 2038

MBA (HOSPITAL & HEALTH MANAGEMENT) DEGREE EXAMS

FIRST YEAR

(CANDIDATES ADMITTED 2011 – 2012)

PAPER VIII – HOSPITAL PLANNING & ARCHITECTURE AND PROJECT  
MANAGEMENT

Q.P. Code: 432038

Time: Three hours

Maximum: 100 Marks

Answer All questions

I Elaborate on:

(2x20 =40)

1. Enumerate the various stages of project formulation while implementing a super specialty hospital project.
2. Explain the physical layout, plan and design of a general hospital by satisfying all hospital policies and procedures.

II. Write Short notes on:

(10 x 6 = 60)

1. Discuss the important characteristics of a project.
2. What is project over-run? Explain its causes and suggest methods to avoid overruns.
3. Explain the roles and responsibilities of a project manager.
4. Discuss the different phases of project life cycle.
5. What are the basic functions of project management?
6. Describe computer based project management system.
7. Explain the pre-requisites for successful project implementation.
8. What are the different types of hospital? Explain each one of them in detail.
9. “Time estimate is done by breaking down the project” – Discuss.
10. Explain briefly:
  - a. Tendering
  - b. Project Diary
  - c. Disaster project

\*\*\*\*\*