THE TAMIL NADU DR. M.G.R. MEDICAL UNIVERSITY

[AHS 1023] OCTOBER 2023 Sub. Code: 5046

MASTER OF HOSPITAL ADMINISTRATION (AHS) SECOND YEAR (From 2020-2021 onwards) PAPER V – PROJECT PLANNING & MANAGEMENT

Q.P. Code: 435046

Time: Three hours Answer ALL Questions Maximum: 100 Marks

I. Elaborate on: $(2 \times 20 = 40)$

1. List out and explain the various environmental factors to be considered while setting up a Multi-Specialty Hospital Project.

2. Define contracting. What are the steps involved in the process of tendering and selection of contractors for a Hospital project?

II. Write notes on: $(10 \times 6 = 60)$

- 1. Explain project procedural manual.
- 2. Discuss the important characteristics of a project.
- 3. Bring out the importance of team building in a project.
- 4. What are the methods to assess the feasibility of any project?
- 5. 'Cost estimates of Projects can never be accurate' Discuss.
- 6. Describe the different phases of Project life cycle.
- 7. Explain the bottlenecks in Project formulation.
- 8. How will you delegate authority and responsibility in a project?
- 9. Explain computer based project management system.
- 10. Describe the importance of turnkey contracts.
