

THE TAMIL NADU DR. M.G.R. MEDICAL UNIVERSITY

[AHS 0122]

**JANUARY 2022
(OCTOBER 2021 EXAM SESSION)**

Sub. Code: 5046

**MASTER OF HOSPITAL ADMINISTRATION (AHS)
SECOND YEAR (Admitted in 2017-2018)
PAPER VI – PROJECT PLANNING AND MANAGEMENT
*Q.P. Code : 435046***

Time : Three hours

Answer ALL Questions

Maximum : 100 Marks

I. Elaborate on:

(2 x 20 = 40)

1. Write down all the project management tools and techniques.
2. Consider yourself as a Hospital Administrator for a super speciality hospital. Enumerate various systems and procedures for developing COVID-19 facility for treating patient.

II. Write notes on:

(10 x 6 = 60)

1. What is the importance of planning and scheduling?
2. How to create an effective work schedule?
3. What is project execution plan?
4. What are the project life cycle phases?
5. How to develop a project plan?
6. Justify the importance of team building in a project.
7. What are the types of project with example?
8. Explain project and its stages.
9. What are the common causes for cost problem in a project?
10. "Estimating Time Accurately is the Project Management Skill" – Discuss.
