

**THE TAMIL NADU DR. M.G.R. MEDICAL UNIVERSITY**

[AHS 1022]

**OCTOBER 2022**

**Sub. Code: 5046**

**MASTER OF HOSPITAL ADMINISTRATION (AHS)  
SECOND YEAR (Candidates admitted in 2017-2018 & 2020-2021)  
PAPER VI & V– PROJECT PLANNING & MANAGEMENT**

*Q.P. Code : 435046*

**Time : Three hours**

**Answer ALL Questions**

**Maximum : 100 Marks**

**I. Elaborate on:**

**(2 x 20 = 40)**

1. Enumerate on various systems and procedures for project implementation.
2. Prepare a feasibility report for setting up of a 100 bedded oncology unit in Chennai.

**II. Write notes on:**

**(10 x 6 = 60)**

1. List and explain the categories of project depending on the speed for execution.
2. How will you calculate time estimate for a project using PERT?
3. “Lump-sum versus cost-plus reimbursement in a project” – Discuss.
4. “Committed Activity Target versus Reserved Activity Target” – Discuss.
5. How to identify and manage risk?
6. What are the various factors to be considered for locating a conventional project?
7. Bring out the importance of communication and team spirit in a project execution.
8. Discuss the roles of Project Manager in a project control system.
9. Develop a project management plan using RACI matrix.
10. How to create an effective work schedule and illustrate the work breakdown structure?

\*\*\*\*\*